Information Technology - Large Project Summary
Closed Projects

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Attorney Automated Automation of fingerprint files (Livescan) and 10/01/99 Project completed. $1,008,000 $392,000 $392,000
General Fingerprint create link to FBI and state criminal history Project Live scan and NIST server installed, tested, & in production.
systems Completed Project completed less then original budget estimation as
county units were included in the estimate but these units
were purchased by the counties.
Attorney Automated BCl is a remote user of the Minnesota Bureau 07/07 - 06/08 | This project was reported complete on June 30, 2008. The $ 385,025| $ 394,825| $ 394,825
General Fingerprint of Criminal Apprehension (BCA) Automated (Revised: 03/08 |project was 3% over budget due to the need to purchase
Identification Fingerprint Identification Network (MAFIN) Rev 1-02/08 |licenses for two new FTE's that were not projected during the
System (AFIS) |and provides centralized fingerprint Revised: 12/07 [planning phase. The project was 100% over schedule, as the
identification services for the State of ND. Original end date - |project was originally scheduled for 6 months and completed
This project is a joint effort between ND, MN, 12/07) at 12 months.
and SD to upgrade system components and Completed
increase capacity to meet present and future
law enforcement needs.
Bank of North  [Remittance Provides a payment processing system for 07/99 - 06/03 Not started. Still evaluating. Successful implementation of $932,908
Dakota Processing payments received by agencies. Service (Not started) this project requires the involvement of other state entities.
would provide for the direct remittance of Canceled Specialized hardware required.
payments to BND, same day credit to agency Project success requires changes in the payment processing
account and correspondence, documents or methods used by agencies.
other information forwarded to agency for Project Canceled
follow up.
Bank of North  [Replace Core  [Evaluation of the cost and performance of Pushed to the 03- |This project has been pushed to the 03-05 biennium. $826,370 $4,170 $822,200
Dakota Bank System general ledger, commercial loans, real estate 05 biennium.
loans and deposit systems.
The Bank is in the process of determining
needs of these function s and is gathering
information on available software. Based on
an acceptable cost benefit, the systems will
be replaced.
Bank of North  [SLND This project will replace the SLND guarantor Phase 4.2/4.3  |Vitex Technology Consulting Services performed a project
Dakota e-commerce system. providing a significant decrease in 08/02 - 01/05 review to provide a third party opinion regarding the readiness
processing costs, substantial increases in (Revised: 7/04 |to cease parallel Guarantor processing and terminate the use
customer service and efficiencies in loan Original End of the Guarantor legacy system at year end. The Student
processing. Date: 01/03) Loan guarantor legacy system ceased processing as of the
Complete last business day in December 2004.
Phase 1.0 Completed. (01/2000 - 04/2000) $151,090 $195,986 $195,986
Phase 1.1 Completed. (05/2000 - 06/2000) $122,700! $93,350 $93,350
Phase 2.0 Completed. (06/2000 - 02/2001) $943,255 $1,036,907 $1,036,907
Phase 2.1 Completed. (12/2000 - 08/2001) $1,755,788 $1,824,694 $1,824,694
Phase 3.0 Completed. (08/2001 - 12/2001) $349,650 $353,824 $353,824
Phase 4.0 Completed. (10/2001 - 12/2001) $323,320! $294,164 $294,164
Phase 4.1 Completed. (12/2001 - 08/2002) $1,217,350 $1,395,032 $1,395,032
Phase 4.2/4.3 Completed (12/2004) $2,202,000 $2,359,075 $2,359,075
BND staffing costs $424,070 $1,475,686 $1,475,686
Total $7,489,223 $9,028,718 $9,028,718
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System. These components provide for web
delivery of account data and for positive
pay/reconcilement applications for BND
customers.

Date: 03/02)
(Modified End
Date: 05/02)
Modified End
Date: 01/03)
Completed

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Bank of North  [Design of e- Provide a high-level design document for the 01/00 to 04/00 |Project started 1/17/00 and completed on 4/7/00. Scope was $151,090 $195,986 $195,986
Dakota commerce two business alternatives; a separate SLND Project changed to include Financial Aid Office analysis. On 4/23/00,
activities system and an integrated SLND/Financial Aid Completed BND reviewed the project deliverable and decided to proceed
Office system. with the next project of the program. The project was over
budget by $44,986 due to training expenses being moved into
s inot
Bank of North  [Planning for On- [Interim Phase: Pre-work conducted in 05/00 to 6/00 Interim project work, primarily administrative in nature, was $122,700 $93,350 $93,350
Dakota line Borrower [preparation of phase 2. Contract Project conducted prior to execution of phase 2.
Access negotiations, background checks, BND Completed
analysis.
Bank of North  [On-line Project deliverables include the development 06/00 to 02/01  [Project started 6/19/00 and completed on 2/05/01. Project $943,255 $1,036,907 $1,036,907
Dakota Borrower and implementation of web-enabled systems | Completed 2/5/01 [plan, scope, and budget were revised to reflect additional
Access to provide Online Borrower Access, Student features and configuration changes Hardware and software
Loan Tracking, and Exit Loan Counseling. purchases were incurred that support future phases of the
project, this resulted in actual costs for this phase ending
slightly higher than projected.
Bank of North B-B Project deliverables provide for B-to-B 12/00 to 08/01  |Original deliverables for this project were post office, data $1,755,788 $1,824,694 $1,824,694
Dakota e-commerce systems between BND and the 11 state Completed bridge, electronic guarantee processing, security framework
colleges and universities to provide core 8/12/01 and web content management. Analysis of electronic
business processes online and a redesign of guarantee resulted in a scope change to provide for “instant
the BND web presence and security guarantee” processing. Security framework has been moved
Bank of North  [Planning for Pre-work conducted in preparation of the 08/01to 12/01 |Preliminary planning, research, & business process review. $349,650 $353,824 $353,824
Dakota SLND SLND e-commerce project. Contract Project The Interim Phase 3 and 4 are now complete.
e-commerce negotiations, background checks, BND Completed
analysis.
Bank of North  [Cash Add web access and Positive Pay 10/01 - 06/03  |All project tasks are completed. Post project review is under $395,099 $288,740 $288,740
Dakota Management components to existing Cash Management (Original End development.
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accurate information available on a timely and
secure basis, thereby enhancing public and
officer safety. Success will be defined as the
design and rollout to ten pilot sites interfaced
to the state repository.

Homeland Security grant for contingency hardware costs.)
(12/31 - The budget increased by $42,346 for additional
hardware requirements. Funding came from Homeland
Security Grant.)

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Bank of North Core Banking This project will replace the “Core Banking” 01/04 - 01/06 $3,544,880 $2,935,447 $2,935,447
Dakota system, which supports multiple banking
functions while maintaining centralized
information. Currently BND utilizes multiple
systems on the mainframe requiring
substantial manual programming and the
systems cannot be linked to provide sufficient
customer relationship management. Cost of
processing and maintenance, the need for
modern technology and the need to deliver
new products and services to customers are
all business drivers for this project.
Phase | - This involves the RFP and vendor 01/04 - 05/05 |The RFP and vendor selection process is complete. An $250,000 $213,548 $213,548
selection process. (Revised: 05/05 |additional deliverable for Cornerstone, Inc. to provide BND
Revised: 01/05 |with a 3-year strategic plan was inadvertently included in this
Original End Date |phase of the project, but is not directly related to the Core
12/04) Conversion. Therefore, the deliverable was removed. The
Complete Item Processing selection process was completed as
scheduled and this phase of the project is considered to be
complete. This project was completed within budget, but over
schedule
Phase Il - This will be the implementation 01/05-01/06 This project was completed on-schedule and under budget. $3,294,880] $2,721,899 $2,721,899
phase Complete Post-conversion issues are being resolved and monitored
successfully. The project will be closed and the Post-
Implementation review due March 2006.
Criminal Justice [LERMS - Law  [The vision for the LERMS project is to 09/03 - 09/04  |The project has been reported as complete on schedule and | $418,813 (Rev. $340,562 $340,562
Information Enforcement establish and maintain an integrated Records Completed under budget. The budget surplus was attributed to savings 12/31 =
Sharing (CJIS) |[Records Management System that maximizes in project management and hardware expenses. This caused | $394,622 Orig.
Management efficiency of agency personnel and the final budget to fall within the original budget at the onset of Budget =
System management, while making complete and the project. (03/04 - Budget has been increased from a $352,276)
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Last Revision Date: 01/07/2009

unsafe conditions (ice, wind, snow). This is an acceptable
delay.

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Criminal Justice [CJIS Hub The vision for the CJIS project is to create a 10/03 - 04/05 Phase 1 is completed and Phase 2 is underway. $715,000 $382,203 $382,203
Information central hub and spoke architecture that allows Completed
Sharing (CJIS) the sharing of information between criminal
Infrastructure Completed This line refers to the hardware needs of the overall project. $175,000 $22,116 $22,116
Phase 1 - This involves the exchange hub 10/03 - 03/04 Project completed. (12/31 Project exceeded budget by $40,000 $39,125 $39,125
proof-of-concept. (Original End Date: |$15,000. Funding shifted from LERMs project.) (Orig. Budget =
01/04) $25,246)
Completed
Phase 2 - This involves the hub development 03/04 - 04/05 Phase 2 has been reported as complete on March 31, 2005. $500,000 $320,962 $320,962
and implementation. Completed The Post-Implementation Report has been submitted,
accepted, and forwarded to the Legislative Council for review.
The project was completed on schedule and considerably
under budget. Savings have been allocated to other CJIS
initiatives as directed by the Executive Steering Committee.
Criminal Justice [State's Attorney [The project objective is to purchase and 05/05-11/06 This project has been reported as complete. It was on budget $500,410.00 $500,410 $500,410
Information Records implement a State’s Attorneys records Complete and ahead of schedule.
Sharing (CJIS) [Management management system that will provide state’s
System attorneys a means to electronically manage
(STARS) their case information and share data via the
existing CJIS Hub.
Dept. of Case To establish an integrated data management 07/99 - 06/01  [With more than six months since implementation of the $373,145 $373,145 $373,145
Corrections &  |Management system to make "real-time" data available to Project Syscon system and no critical issues remaining, the case
Rehabilitation System community caseworkers, YCC counselors, Completed management project is now complete. The budget for the
(DOCR) - Div of teachers, and administrators. educational records package (WinSchool) was withdrawn from
Juvenile the project and an alternative is being researched for a
Services possible future project. Budget expenditures for Syscon travel
that were anticipated but inadvertently excluded from the
original estimated cost are included in the final report.
Department of [iTAG Offender |Offender Management System upgrade for 07/05 - 03/06  |This project was reported complete on schedule and under $411,650 $369,134 $369,134
Corrections and [Management statewide deployment of prison offender Complete budget. DOCR is presently compiling the post implementation
Rehabilitation System management system. The system manages report.
(DOCR) all aspects of inmate administration for the
State Penitentiary, James River Correctional
Center, Missouri River Correctional Center,
Department of  |Public Safety This project will update the state radio system 01/04 - 06/07  |All equipment is installed, and the state is receiving beneficial $3,614,627 $4,377,300 $4,377,300
Emergency Mobile to digital technology. Original end date: [use from the new system. The end date for when all
Services Communications 12/10 installation bugs will be repaired has been extended due to
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Revision - 06/07
Revised: 06/06

Total lease cost
$7,121,546

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Phase 1 is the RFP phase. 01/04 - 08/04  |The Intent to Award was given to Motorola. No formal protest $89,280 $89,280 $89,280
Completed was registered.
Phase 2 is the Contract phase 08/04 The contract and lease agreements were signed on 1/23/04. $0 $0 $0
Completed
Phase 3 is equipment delivery and related 01/05 - Q2 2008 |This project was completed on August 6, 2008, completed the $4,288,020 $4,288,020 $4,288,020
deployment/installation of equipment at the (Rev. 12/07  2nd|Post Implementation Reporting process, and has made it's (Rev. 12/07
central and remote radio sites. Revision - 12/07 |project closeout presentation to the Legislative IT Committee. $3,525,347
Revised 06/07 1st Rev. 06/06

Last Revision Date: 01/07/2009
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Unknown
Revised: 12/05
Original End Date:
08/05)
CLOSED

adjustment to the budget for a major scope change. However,
since the project came in under the original budget amount,
these adjustments were considered immaterial.

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Dept of Health  [Health Alert The Health Alert network will help North 03/03 - 04/05  |All phases are now complete. The overall project came in $923,018 $850,832 $850,832
Network (HAN) |Dakota to meet the requirements for the Completed $72,186 (8%) under budget. A post project review will be due
Bioterrorism Preparedness and Response after the next reporting period.
Cooperative Agreement issued by the CDC.
Phase 1 - This project will establish 03/03 - 12/04 |Phase closed December 31, 2004. $595,496 $509,810 $509,810
connectivity to STAGEnet for 29 lead and (Original End Date: (Original
primary public health units (PHU) to provide 03/04) $691,496)
Phase 2 - Communications Package 03/03 —09/03 |Phase closed Nov 4, 2003. $0 $0 $0
Selection Completed
Phase 3 - Communications Package 10/03 - 04/05 Phase 3 completed 03/05 on revised schedule and over $327,522 $341,022 $341,022
Implementation: This is the implementation of (Modified End  [budget for the phase. However the overall project came in (Orig:
the chosen communications package. Date: 12/04 under budget as noted in the above project status box $315,927)
Modified End
Date: 07/04
Original End Date:
04/04)
Completed
Dept of Health  [Disease Development of a ND public health 05/01 - 06/05  |The project completed on schedule and under budget. The $2,400,000 $851,040 $851,040
Reporting surveillance environment which will provide Complete remaining budget will be used to provide additional modules
Epidemiological [the ND Dept of Health with a more efficient and enhancements.
Assessment and [and more rapid means of reporting disease
Monitoring information to appropriate agencies.
System
(DREAMS)
(formally known
as NDDSS)
Dept of Human |Early EMAR This project will Implement a selected 08/07 - 06/08  |This project was closed and has completed the Post $337,114 $374,642 $374,642
Services (Enterprise subgroup of the ACS Enterprise Management (Rev. 1Q08 Implementation Report.
Management & |and Administrative Reporting (EMAR) solution| Prev. End: 02/08
Reporting) to be used for monitoring monthly operations Rev. 4Q07
and provide the basis for budget projections. Orig. End:
unknown)
Completed
Dept of Health [WIC The purpose of the project is to modernize the CLOSED Overall, the project completed over schedule and under $1,681,158] $1,191,923] $1,191,923
systems that provide automated data budget. Post Implementation Report is complete.
processing support for the lowa and North
Dakota Supplemental Nutrition Programs for
Women, Infants, and Children (WIC).
This is the primary project creating the new 06/03 - 10/06 | The project numbers were adjusted due to some accounting $1,601,158] $1,111,923] $1,111,923
system using modern technology. (Revised: 03/06 |errors found during the closeout of the project. There was a (Orig. (Orig.
Previous End Date:|discrepancy of $48,148. They also did not make an $1,507,250) $1,063,775)
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plans and any health care provider using
electronic transactions to comply with various
standards or face penalties.

06/03)
Completed

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Enhancement Phase - The scope of this 05/06 - 10/06  |The project completed behind schedule (<20%) and on $80,000 $80,000 $80,000
phase is to include implementing some CLOSED budget.
enhancements to Clinic Services and create
the Vendor enhancements requested by the
project sponsor (USDA) as noted above.
Since the timeline was short and Vendor
Mgmt rollout was delayed until this was
completed, it was agreed to keep this under
Large Project Oversight.
Highway Patrol [MDT Hardware [Project provides the hardware needed to 07/98 - 06/99 No funding for expansion of the MDT project during 99-01. $715,000 $715,000 $715,000
Purchase implement a statewide MDT system pilot. Project Pilot program will continue through 99-01. The hardware
The MDT program allows direct access by HP Completed purchases for the pilot project is therefore considered as
officers from their vehicle in the field to complete.
various state & federal databases for The additional purchases for remaining patrol units will be a
information on vehicles and individuals. separate project and scheduled for the 01-03 bien.
Highway Patrol [MDT Hardware [This is phase Il of the MDT project and 07/01 - 06/03  |All of the remaining components for Phase Il mobile data $220,000 $74,000 $100,000
Purchase Il expands by 20 units the number of patrol Project arrived on March 12th. The delay on the Motorola VRM
units with MDTs. The initial pilot has shown Completed modems was due to the manufacturing plant in Israel. Dakota
an increase in road patrol and a significant Communications has begun the installation process on the
decrease in office hours. We have also been vehicles, the estimated finish date is June 17th. A training
Human Services |P0001 MMIS Implement a system to analyze Medicaid 11/99 to 11/00 |Completed December 18, 2000. Project closing $1,500,000 $943,393! $943,393
Decision service and payment data in order to provide Project documentation and sign off was received February 2001.
Support better accountability and service. The intent is Completed
to use the same vendor/system as the Health
Dept.
Human Services [FACSES (Child [This system is federally mandated by the 07/99 to 06/01  [Phase 0 and Phase 1 were completed in October 2000. The $2,600,000 $872,781 $1,760,942
Support) Administration for Children and Families December conditional certification meeting went well; results
(ACF). A number of new federal regulatory have not been received. At this time, DHS is on schedule for
changes will have to be implemented in the full certification in October 2001.
1999-2001 biennium. Because these Phase0:  |Completed $866,667 $483,970) $483,970
regulation changes will be substantial it will 07/99 to 02/00
continue to be carried as a project. Phase 1. Completed $758,333 $301,972 $301,072
03/00 to 10/00
Phase 2: Completed $975,000 $86,839 $975,000
08/00 to 06/01
Human Services|TANF Medicaid |[This project will enhance the TANF Medicaid 03/99to 06/01  |Acceptance testing is underway. Training is scheduled for $8,139,048 $6,374,816 $7,258,880
Enhancement |system to allow for the determination of Project May. Implementation planning is underway.
eligibility for Medicaid for all children and Completed
families, seamlessly in one system.
Human Services [CCWIPS (Foster[The CCWIPS application will consist of the Unknown The project has been postponed due to staffing issues, lack of $1,250,000 $0 $1,250,000
Human Services|FACSES (Child |This system was federally mandated by the 07/01 to 06/03  [All project tasks are completed. The project ended $317,317 $1,416,440] $1,099,123 $1,099,124
Human Services |HIPAA The Health Insurance Portability and 07/01-06/04 |Total Budget $8,055,347 $6,000,473 $6,434,525
Accountability Act (HIPAA) requires health (Criginal end date -[2001 - 2003 Budget $8,055,347 $5,716,919 $6,150,971
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such a way as to not hinder future application
changes. A cross walk will be used to accept
the NPI and process it through the current
system until a rewrite of the MMIS is
completed.

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
2003 - 2005 Budget $0 $283,554 $283,554
The project was closed on 06/30/2004, although not all
providers will have completed the testing process. The testing
process will be ongoing as providers are at various levels of
readiness for this process. All HIPPA transactions have been
implemented. A post project review is scheduled for
completion by 12/04.
Human Services |Medicaid The project integrates the Medicaid Working 07/03 - 05/04  |The Project was completed on schedule (May 2004) and $250,000 $234,568 $224,736
Working Disabled program into the DHS VISION Completed under budget. A required Federal report will be completed
Disabled computer system. The program was post-project.
authorized by the State Legislature and
enables people who are disabled and
gainfully employed to be eligible for some
medical insurance coverage when they
would otherwise be unable to obtain it.
Dept. of Human [MMIS Rewrite  [This project is Phase 1 of the MMIS Rewrite, 07/03 - 06/05 The Executive Steering Committee made a decision to not $1,600,000 $1,092,840 $1,092,840
Services Project the purpose of which is to plan for the Complete release the implementation RFP in January 2005, delaying the
replacement of the aging MMIS system. The RFP release until funding had been appropriated by the 2005
Medicaid Management Information System Legislature. In late April, the Legislature approved the original
processes claims, issues checks and notices request as proposed and DHS released the DDI RFP on June
of denial, and provides numerous reports. It 1, 2005. Following CMS review and approval of the IV&V
was created in 1978 and has gone through RFP, that RFP was released on June 20, 2005. These were
various modifications over the past 25 years. the final deliverables of this phase of the MMIS Rewrite
Project. Therefore, this project is considered complete. A
new project will be opened to reflect the selection and
implementation of the new MMIS systems. The project was
completed on schedule and under budget.
Dept of Human [NPI (National The project will modify the Medicaid 02/06 - 09/07 Implementation Complete Close-out Report Due $476,576 $384,617 $384,617
Services Provider Index) |Management Information System (MMIS) to (Rev. 3Q06
accept the NPI and include it on outbound Original -
information. The modifications will be done in $386,576)
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Phase 1: The first deadline is to be able to 02/06 - 10/06 Phase completed over schedule (less than 20%) and under $319,574 $249,105 $249,105
accept both NPI and the legacy ID by October budget.
2006. Phase one is the essential work
needed to meet this deadline.
Phase 2: Phase 2 is the work needed to allow 10/06 - 09/07  |The project has closed this quarter. A PIR is under review. $157,002 $135,511 $135,511
systems to interact with MMIS. Completed (Rev. 3Q06
Original -
$127,002)
Dept. of Human (State Children's [The State Children's Health Insurance 06/04 - 06/05  [This project was completed and put into production on June $519,741 $485,535 $485,535
Services Health Program (SCHIP) project will convert a stand Complete 12, 2005. The project was completed on schedule and under
Insurance alone system into the DHS VISION computer budget.
Program system to be used throughout the state.
(SCHIP) Eligibility for SCHIP can then be determined
at the county level as other eligibility
determinations are made today.
Dept of Human |TANF Diversion |The main objective of the Diversion 04/06 - 10/06  |Project was completed on schedule and under budget. Post $246,988 $146,689 $146,689
Services Assistance project is to integrate Diversion CLOSED Implementation Report submitted and accepted. (Rev. 2Q06
Assistance into the existing TANF program of Original -
the Vision system. Implementation of $241,168)
Diversion Assistance will be done over the
course of two phases.

Phase 1 is implementation of the critical on-
line programs.

04/06 - 08/06
CLOSED

Phase was completed on schedule and under budget.

The budget was not broken out between phases.
See above for total project budget.

Phase 2 is implementation of the non-critical
changes.

08/06 - 10/06
CLOSED

Phase was completed on schedule and under budget.

The budget was not broken out between phases.
See above for total project budget.

Dept of Human
Services

CwD (Children
with Disabilities)

The main objective of the project is to
integrate into the Vision, TECS, and MMIS
systems the business rules needed to
determine eligibility, authorize eligibility, notify
the client, pay claims, capture payments, and
report information in regards to the new
Medicaid Coverage type.

08/07 - 03/08
Completed

This project closed out during this quarter. The Post
Implementation Report and Closeout report have been
submitted and filed.

$284,406

$170,213

$ 170,213

Last Revision Date: 01/07/2009
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Information EDMS Coordinate statewide efforts to implement a 12/00 Development of the EDMS infrastructure is complete. $366,995 $366,995( $ 366,995
Technology centralized Electronic Document Management! Project Roughly 1/3 of the project cost was paid by the Tax
Department System (EDMS). EDMS includes document Completed Department. ITD is reviewing Forms and Report Writer
management, imaging, E-forms, workflow & packages to integrate with the infrastructure. Further
COLD. The overall objective is to provide the infrastructure investment may occur as agencies require
ability to store any electronic document or added functionality to the core services. Cost recovery
object and access it from anywhere within schedule is based on system usage and electronic storage
state government. per gigabit, monthly user fees, and infrastructure recovery
fees.
Information Enterprise ERP project scope involves the purchase and 07/00 to 3/02  |The initial phase, considered the project preparation phase, $284,113 $284,113 $284,113
Technology Resource implementation of an integrated suite of Project has largely been coordinated by ITD. This phase established
Department Planning (ERP) [software products to support the financial and Completed the framework for the project by identifying the system's
administrative functions of state government, functional need, the RFP process inclusive of all legal
higher education, and public education. A aspects, and "Gap Fit" analysis work performed by consultant
student administration package is also group Maximus. Subsequent project phases will be
included for higher education. coordinated and reported upon by OMB. Project costs reflect
an acrual of actual costs as they have occured, a project
budget will accompany future phases.
Information PowerSchool Provide a standardized student information Phase I: 6/28/01 to|Project pilot (phase I), involving the Bismarck Public School $213,464 $168,000! $168,000
Technology Enterprise system (SIS) solution to all ND school districts|5/31/02 (Orig end - |system, was implemented on schedule during the Fall of 2001.
Department Student interested in participating. The project is sub- 10/31/01) Formal acceptance and completion of this phase occured in
Information divided into two phases. Phase | will Project June, 2002 upon delivery of PowerSchool release 2.4. Costs
System (SIS) implement the SIS in the Bismarck Public Completed incurred to date relate to ITD equipment purchases and staff
Schools and serve as the pilot project Phase and PowerSchool implementation costs for the Bismarck pilot.
1l will deploy the SIS to K-12 public schools. Project, phase Il, now transitions into ongoing maintenance
mode as future schools continue to be added to the
PowerSchool system. Presently, 4 districts are in the process
of converting.
Information Criminal Justice |Establish a framework for criminal justice 9/01 to 7/02 The project identified four key deliverables necessary to $310,000 $225,000 $225,000
Technology Information information sharing. The CJIS vision is to: Project accomplish the project's vision, they are; requirements
Department Sharing “improve public safety by providing effective Completed analysis, data standards, technical architecture, and
and efficient justice policies, processes, and implementation plan. Project activities are on schedule with
information systems required to capture and an estimated completion date of 7/31/02. The project ended
share complete, accurate, and timely under budget with a surplus of $85,000 which will be used for
information in support of program operations projects identified in the implementation plan developed by
and informed decision making across MTG.
jurisdictional and organizational boundaries
statewide."
Information Integrated Deploy an integrated statewide network to 11/99 to 12/00  |Project completed on time and under budget. Remaining costs $3,462,800 $2,377,563] $2,692,500
Technology Broadband meet current and future requirements for Project to expend are attributed to circuit costs through the 01
Department Network government and education. Completed biennium. Variance in Actual Completion Cost versus Project
Budget is due to the National Guard buying their equipment,
some planned equipment items that were not needed, and the
planned cut-over of circuits and internet service versus the
actual date of cut-over.

Last Revision Date: 01/07/2009
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utilized by state agencies and other
government and business organizations. The
GIS data hub will provide a common database
of GIS data; specialized and enterprise-level
applications can be built upon the data hub.

Phase | - Complete

Phase Il - Complete

Phase IIl - Complete - Included the remaining work for the
project including establishing a data extraction tool and
address searching capabilities (also known as geocoding).
Work also included efforts to add to or expand the content of
the data repository and promote the availability and use of the
hub through training programs. Data will continue to be loaded
into the database, to date nearly 6000 aerial photographs
have been loaded.

The ND GIS hub is in production and is hosting data and
applications. Several agencies have created applications that

use the hub and several new applications are planned. Final

+ic b ifind nc fi i b

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion

Information Public Safety The scope of this project is to replace the 3/1/03 to 8/18/03 |Project completed on 9/15/03. Final actual project cost came $400,000 $152,850 $152,850
Technology Answering Point |existing 911 answering system, updated (Original end date: [in $247,150 UNDER budget. Post project review has been
Department System mapping system, and position State Radio to 6/30/03) submitted.

have incorporated radio/telephone control Completed

from one workstation. The project is driven

by FCC requirements to comply with phase |

and phase Il requirements for wireless 911

call location of which our current system is

incapable of providing.
Information STAGEnet The purpose of this project is to transition the 05/07 - 10/07  |This project completed on schedule and under budget with all | $ 385,882.00 | $ 333,567.00 | $  333,567.00
Technology Video Transition |service and operation of the video Completed planned scope.
Department conferencing network for K-12 Schools, state

agencies, and political subdivisions to the

Information Technology Department (ITD) in

order to streamline service for its users.
Information Statewide GIS |This project consists of developing the 8/01 to 6/03 The project is being conducted in phases, the current phase is $650,000 $599,383 $599,383
Technology Initiative software and hardware infrastructure for a Completed on schedule. Initial project budget was $750,000. That
Department GIS data repository or "hub" that will be budget has been reduced twice, each time by $50,000.

Last Revision Date: 01/07/2009
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Information Work This project enhances the usability of ITD's 04/03 - 06/04 Project is complete and in production. Post project review is $563,109 $563,074 $563,109
Technology Management work request system and includes user to Completed in progress. System was developed as a partnership with (Original
Department System coordinator and project mgmt functionality. DOT & DHS. $512,765)
The system will serve as a "one-stop” center
for ITD customers.
Information Network Tools  [The Information Technology Department, 06/05-08/05 This project was completed within appropriate cost and $399,060 $400,788 $400,788
Technology (Compuware) Telecommunications Division, intends to Complete schedule variances. The vendor accepted responsibility for
Department provide a new service to its customers based some minor delays and provided additional services beyond
on specific business needs identified jointly by the original scope of work to successfully complete the
ITD and its' customers. This project will project. The product of the project has been utilized
deploy the Compuware AppVantage and successfully by ITD on several occasions.
NetVantage analysis tools, and provide
training, mentoring, and strategic direction to
ITD staff.

Last Revision Date: 01/07/2009
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Information Second Data The objective of the Second Data Center 03/05-02/06 This project was completed within the budget and schedule $964,796 $1,100,303 $1,100,303
Technology Center Project is to develop an alternate processing Revised: 12/05 |variance tolerance levels.
Department capability for the state should ITD’s main data | Original End Date:
center become inoperable. This will allow ITD 12/05
to meet the disaster recovery objectives of Complete
the agencies and subsequently meet the
requirement of Governor Hoeven's directive.
Information STAGEnet The contract with the current infrastructure! 01/05 - 01/07 $1,164,013 $1,069,448 $1,069,448
Technology Infrastructure provider expires in June of 2006. In order to Complete
Department Services (SIS) |maintain our eligibility for e-rate funds, the
state is required to go to bid after each
contract period. In the years during the
current contract, technology has changed and
the needs of the state have also increased.
ITD is looking to design a network that can
grow with the state’s needs over the next five
to seven years. The final completion date will
be determined during the 4th Quarter of 2005
when Phase Il planning is complete.
Phase 1 - Vision and Procurement Strategy 01/05 - 05/05 $115,267 $122,236 $122,236
Development. Complete (Rev. 05/05
Original =
$110,000
Phase 2 - Procurement 05/05 - 02/06 $459,006 $366,082 $366,082
Original
Completion Date:
12/05
Complete
Phase 3 - Installation 12/05 - 01/07  |The implementation phase of this project is complete. The $615,480 $581,130 $581,130
Original end date: [project has moved into the closeout phase and is completing | (Rev. 09/06 1st
09/06 the Post Implementation Review. The implementation phase Revision -
Complete was completed within the revised budget and schedule $589,740 Rev.
baselines. The entire project completed slightly under budget | 09/05 Original -
and within allowable schedule variance. $525,000)
Information PMIS (Project  |This project is the initial purchase and 07/07 - 03/08  |This project closed out during this quarter. The Post $310,603 $296,892 $296,892
Technology Management implementation of Primavera, a project Complete Implementation Report and Closeout report have been (Rev. 4Q07
Department Information management software package. submitted and filed. Original -
System) $283,030)

Last Revision Date: 01/07/2009
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Job Service P0002 Develop core competencies and curriculum 07/98 to 06/99 |Initial project is complete. Training will continue on an ongoing $80,000 $77,004 $77,004
Technology for end-user training. Purchase equipment to Project basis. On-line Internet training courses will complement the in-
User Training develop a portable training lab. Completed house training. Initially $220,000 was budgeted for contract
services per biennium for ongoing costs to maintain skills.
Current plans are to use in-house staff to perform this
function.
Job Service P0003 Desktop |All CRTs were replaced with workstations. 07/98 to 06/99 | This project was completed around June 30, 1999. The $473,875 $345,145 $345,145
Migration Thin client technology was evaluated and Project project now moves into a maintenance/update mode whereby
Replacement used where appropriate. Communication lines Completed workstations will be replaced approximately every 3 years.
were upgraded from 56K lines to T1 lines
where feasible. Cheyenne Inoculan, anti-virus
software. was installed on new and existing
Job Service P0005 Customer|A web-based development tool was 07/98 to 06/99 | This project is complete. The scope was reduced to allow for $292,157 $200,264 $200,264
Self Service purchased (Web Agent) and internal staff Project additional planning needed because of changes at the federal
received training to develop applications. The Completed level. JSND will begin evaluating options to meet the WIA
self-registration for employment service reporting requirements and to provide self-service
application was completed and implemented applications to customers. This will likely result in a follow-on
via Job Service's Intranet Resolrce room: proiect
Job Service P0001 Year Upgrade hardware and software on JSND's 07/97 to 06/00 | This project is complete. Lease payments on the mainframe $3,053,600 $2,255,266 $3,053,600
2000 mainframe to be Y2K compliant. Upgrade in- Project upgrade will be made as per the contract until May 2001.
house developed applications to be Y2K Completed
compliant.
Job Service ND |Case Replace the existing customized Oracle 03/06 - 09/08  |The project is closed. The Post Implementation Review has $854,919 $820,731 $820,731
Management Forms case management NDWorks Complete been submitted and the Close-out Report presented to the (Rev. 1Q08
application with a commercial off the shelf (Rev. 2Q08 Prev. [Legislative IT Committee on Oct 6th. $704,919
(COTS) application from Geographic End: ?2/08 Rev. 2Q07
Solutions Inc. (GSI) called the Case Rev. 1Q08 Prev. $740,420
Management System (CMS). End: 03/08 Rev. 4Q06
Rev. 3Q07 Prev. Original =
End: 08/07 $675,420)
Rev. 1Q07 Prev.
End: 06/07
Rev. 4Q06
Orig. End: 02/07 )
Job Service Claims Center |Centralize the telephone filing of 09/01 to 08/02  |All objective in this phase of the project have been completed $1,729,255] $1,100,334 $1,100,334
Unemployment Insurance (UI) claims within | (Original End Date: |as of September 25th. Post Project Review is complete.
the central offices of JSND 07/02)
Phase 1
Completed
Job Service of |NDWORKS Implement "one-stop” employment services 07/00 to 02/03 | This project was completed on the revised date and under the $4,052,065] $3,155,717 $4,033,514
North Dakota and the Workforce Investment Act (WIA) Completed revised budget as presented to the Legislative IT Committee (Orig. Budget
legislation. Oracle Corp will customize the on January 6th. Post Project Review now due. $3,727,632)
UWORKS software to meet the needs of
JSND.
Job Service Imaging and The implementation of an imaging and 09/02 to 02/04 | The project completed on time and under budget. Lessons $516,575 $469,260 $469,260
North Dakota Workflow workflow system based on ITD's Completed learned has been documented and a benefit analysis will be (Original
recommended enterprise solution. (Modified End  |due at the next quarterly report. $628,921)
Date: 01/04
Original End Date:
04/03)

Last Revision Date: 01/07/2009
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an integrated COTS solution. This is a two
year project with a four phase implementation.

$13,671,133)

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Job Service Unemployment |Provide Internet services to Ul claimant and 05/03 to 04/05 | The project came in on-schedule (amended) over-schedule $1,065,881 $969,526 $969,526
North Dakota Insurance employers for claims, weekly certifications, (Original End (orginal baseline). The project came in under-budget.
Internet App and quarterly tax reports and payments. Date: 12/04)
(UIIA) Completed
Job Service ND |Herakles Project Herakles is the procurement-planning 07/05 - 06/07  |The project terminated. A post project review has been $628,932 $289,083 $311,763
phase of the Unemployment Insurance (Ul) performed. (Rev. 03/06
system rewrite. The objectives of this phase Original =
are to select a vendor and solution for the $816,366)
Legislative Session System |Convert Session system to client server and 07/99 to 06/01  [Project is divided into multiple segments. The LAWS segment $682,100 $290,463 $290,463
Assemby Conversion web browser technology. Project and conversion of the chamber message subsytem of the
Completed journal is complete. After further review, there is no software
available capable of handling the additional phases of this
project. Therefore, this project is being closed. Another project
to provide system enhancements is being examined at this
time. A post-project review will not be performed as there are
NDUS - HECN [Data This project establishes a new technological 12/00 to 01/15/01 |Project completed 01/15/01. $1,200,000 $1,112,690 $1,112,690
Warehouse infrastructure for our administrative systems Project
and also certain applications, such as an Completed
executive information system /decision
support system along with that infrastructure.
NDUS UND- ODIN migration |Migrate ODIN to new hardware & software. 07/00 to 06/03  |Project not funded. $2,296,690 $0 $2,296,690
ODIN Current vendor is terminating support.
ND Tax Integrated Tax |The TREND project is the migration of all 07/05 - 06/07 | The project completed on schedule and over $2 million (16%) $13,791,044( $11,650,704 $11,650,704
Department System taxes and related functions currently Complete under budget. The Post Implementation Report is under (Rev. 03/06
(TREND) processed in the mainframe environment to review. Original =

Last Revision Date: 01/07/2009
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Last Revision Date: 01/07/2009

University System (NDUS) are participating
jointly in this project. The implementation
work is to be executed over approximately

thirhs 120V ralandar manthe haninnina Anril f

the activities into the maintenance period of the system. The
outstanding $ is for work performed but not yet invoiced.

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion

North Dakota ODIN Library Select and implement new library 02/02 -08/05 The ODIN libraries were fully in productin usin the new Aleph $1,492,400 $1,140,342 $1,140,342
University System Software|management software to provide library (Original End 500 library software as of August 8, 2005. This project is
System Migration operational support for library staff and Date: 12/03 considered complete. Although the project completed under

access for the public to library materials of all [ 1st Revised End [budget, it was outside of the acceptable schedule variance.

types. This project provides for the Date: 06/05)

continuation of library services for more than Complete

50 libraries in the State of North Dakota.
North Dakota Facility This project will provide a facilities 05/04 - 10/05  |This project is considered complete. The difference between $1,535,147 $1,538,468| $1,560,143
University Management management system to replace a current (Original End Date: [the actual to date and estimated cost at completion indicates (Rev. 06/05
System System system used by the North Dakota University 06/05) $21,675.00 that will be moved to operational budgets to cover Original =

System institutions and will provide additional Complete the costs of additional interfaces and reports that will be $1,425,835]

functionality. The current system operates on created post-implementation. The project also experienced a

the legacy computer system which will be schedule delay, but performed within acceptable variances to

discontinued as part of the ConnectND both cost and schedule.

project. Additionally, the current software is

outdated, will no longer be supported, and

does not meet the management needs of the

institutions in today’s environment. The

Facilities Management System will interface

with the ConnectND system.
North Dakota Housing This project will provide a housing 10/04 - 08/05  [This project is considered complete. The difference between $772,547 $616,334 $634,813
University Management management system to replace a current (Original End Date: [the actual to date and estimated cost at completion indicates (Rev. 06-05
System System system used by the North Dakota University 06/05 $18,479.00 that will be moved to operational budgets to cover Original =

System institutions and will provide additional | Revised: 06/05) |the costs of additional web interfaces that will be created post- $796,177)

functionality. The current system operates on Complete implementation. The project was completed under budget and

the legacy computer system which will be within acceptable schedule variance.

discontinued as part of the ConnectND

project. The current software is outdated, will

no longer be supported, and does not meet

the management needs of the institutions in

today’s environment. The Housing

Management System will interface with the

ConnectND system.
North Dakota Parking This project will provide a parking 06/04 - 08/05  |This project is considered to be completed under budget and $510,009 $411,219 $411,219
University Management management system to replace a current (Original End Date: [within acceptable schedule variance. A portion of the cost (Rev. 10/04
System System system used by the North Dakota University 06/05 savings is based on a decision to delay the implementation of Original =

System institutions and will provide additional | Revised: 06/05) |on-line services until the system is upgraded to a new version. $495,739)

functionality. The current system operates on Complete

the legacy computer system which will be

discontinued as part of the ConnectND

project. The current software is outdated, will

no longer be supported, and does not meet

the management needs of the institutions in

today’'s environment. The Parking

Management System will interface with the

ConnectND system.
Office of ConnectND The State of North Dakota has invested in 04/02 - 06/05  |The project is now completed and a Post Implementation NA NA NA
Management & |[(ERP) PeopleSoft's HRMS, Financials, and Student |(Original End Date: |Review is due September 30, 2005. The project came in on-
Budget Administration solutions to replace their 10/04) schedule (amended), over-schedule (original baseline) and

legacy systems. The State and North Dakota Completed over-budget. Higher Ed did some scope reduction and moved
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
T Ty (OU T CoMeTTUEr MO TS g TG 7= POt
. . Components 3 & 4: NA NA NA|
gggi and completed in the third quarter of As of 04/01/05 the project status was Yellow. There have
' been additional extentions for the contractors of the Grants &
MAXIMUS has developed a four-part .
. N Contracts module. General concerns are noted in the cover
(component) implementation and deployment " .
. letter. Final Student Admin rollouts are on schedule.
plan. The four components include a two (2) N X ]
" . " Implementation costs increased with HE contract amendment
campus pilot project, a pilot state agency 413
project, a complete deployment for all i
decentralized functions for all eleven (11) Environment Hosting - Data Center $2,701,065 $2,722,196 $2,722,196
campuses and a complete deployment of Implementation Costs (Maximus) $20,449,393|  $20,449,393 $20,505,593
decentralized functions for state agencies. PeopleSoft Software $6,607,417|  $6,607,417 $6,607,417
Other Software $278,270 $318,297 $318,297
Staffing Costs (Direct bill to Project) $8,305,554 $8,283,156 $8,283,156
Training / Travel $928,739 $902,462 $902,462
Other Funded Costs $2,257,273 $2,238,191 $2,238,191
Total Funded Project Budget $41,527,711| $41,521,112 $41,577,312
Non-Funded Costs $6,518,435 $7,699,345 $7,699,345
Total Project Budget $48,046,146|  $49,220,457 $49,276,657
Office of Continuity of This project includes the purchase, 02/03 - 06/05 | The project team worked in conjunction with the ConnectND $470,688 $359,582 $359,582
Management & [Operations configuration, installation, and training for a (Original End Date: [project team to resolve the interface issues between the two
Budget - Risk  [Planning System [business continuity software application and 09/04 systems. Critical data can now be extracted from
Management will generate disaster recovery plans for the [ Revised End Date: [ConnectND. This was the final objective of the COOP project.
agencies of the state of North Dakota, per the 01/05) This project is complete and awaiting a Post-Implementation
Governor's July 2002 directive for all state Complete Report.
Public LASR (Legacy |The LASR project is to replace the current 07/06 - 07/07 | This phase completed under budget and within schedule $590,326 $480,421 $480,421
Employees Application multiple applications used to manage the (Rev. 2Q07 variance. Post Project Report is on file. Initiation for the
Retirement System PERS programs with a single integrated End: 06/07 implementation project is under way.
System Replacement)  |modern application. This phase is to perform Rev. 4Q06 Orig.
an RFP. The next phase (pending funding End: 02/07)
approval) would be to implement the selected Completed
solutinn

Last Revision Date: 01/07/2009
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State

(SOSKB)

and implementing a new software application
to replace existing technology systems for
Central Indexing System (CIS) filings, and
business, licensing, and administrative
services.

(Revised: 06/07
Original End Date:
03/08)
Terminated

implementation report has been completed and the closeout
report was presented to the Legislative IT Committee in March
2008. In relation to the original planned budget, the project
had a negative variance of 15%. The project sponsor has
initiated a new project to pursue the goals of the original
business case. Much of the business analysis from this
project will be reusable in the future project.

(Rev-3 12/07
$867,756 / Rev.
2.09/2007
$714,246 /
Rev. 03/2007
Original
$652,126)

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Dept. of Public [Child Nutrition  [DPI intends to implement, in two phases, a 10/00 - 06/02  |The project is supported entirely by federal funds made NA NA NA
Instruction comprehensive, web-enabled system that available by USDA.
provides relevant real-time information to
local and DPI users for the following federal
programs: National School Lunch Program
(NSLP), School Breakfast Program (SBP),
Special Milk Program (SMP), Child and Adult
Care Food Program (CACFP), Summer Food
Phase 1: NSLP, SBP, SMP, CACFP, SFSP 10/00 - 01/02  |(Vendor issues {KPMG Consulting} caused the slipped date.) $391,120 $391,120 $391,120
(Orig end: 09/01) |This phase is now complete. Post Project Review is
Project completed.
Completed
Phase 2: FD 10/01 - 09/02  |(Date Change: Longer than expected development time and $275,000 $275,000 $275,000
(Orig end: 06/02) |delays in Phase 1) Note: The vendor performing this module
Project is Albertson Consulting out of Minot. The project was
Completed completed as of September 30th, 2002. Post Project Review
is completed.
Dept of Public  [STARS (ORS  [This is a project to upgrade current ORS core 07/05 - 10/07  |The project closed during this period. PIR is due. $340,247 $278,306 $278,306
Instruction Replacement) |system to an architecture of ASP.NET, (Rev 2Q07 (Rev. 3Q07
VB.NET and SQL Server 2005. Additional End: 09/07 $351,000
objectives are to implement some system Rev 4Q06 Original Rev. 4Q06
enhancements, move individual collections to End: 06/07) Original -
upgraded ORS and implement other Completed $300,300)
enhancements requested by Districts and
State for individual collections, and implement
Dept. of Public [Student Data This project creates multiple warehouses for 11/02 - 06/04  |The project is now complete. Remaining budget will be used $2,000,708| $1,356,914 $1,356,914
Instruction Warehouse school districts across the state to place Completed for on-going maintenance and support. Post Project Review (Orig. Budget
(TetraData) student data. An addendum to the contract will be due at the next quarterly report. $915,000)
creates an application for producing unique
student IDs.
Retirement & Teachers' Fund |The purpose of this project is to implement a 03/04 - 01/06  |The project completed over schedule (>20%) and under $2,000,000 $1,932,362 $1,932,362
Investment for Retirement  |replacement of the TFFR Pension System. (Revised End  [budget by about $68,000. The project is scheduled to report at
Office (TFFR) Pension |The current system is over 20 years old, has Date: 10/05 the next SITAC meeting. The post implementation report is
System high maintenance costs, and no longer meets | Original End Date: |due.
Replacement RIO business needs. 09/05)
Complete
Secretary of Election The Election Administration System (EAS), 07/06 - 04/08 (Rev. [This project was completed May 2008. The project was $ 1523574 $ 1,255,692 $ 1,255,692
State Administration [aka Central Voter File project will complete 03/07 Original End [completed under budget and over the acceptable schedule
System (EAS) [the Secretary of State’s election improvement Date: 08/07) variance. When calculated to the original baseline schedule,
program by tying together under the umbrella Completed the project completed with a negative schedule variance of
of the PowerProfile EE (P2E2), the uniform 62%. It should be noted that the project completed with
election system, including the UOL program, additional scope that was not part of the original contractual
and the State’s Election Management System agreement. This was included by the vendor as a mitigation
(ENMS) Thao EAS nroiact will nravida tha ctata far tha cchadila i
Secretary of Knowledge Base|North Dakota’s Secretary of State is acquiring 12/06 - 04/08 |This project has been terminated. A project post $880,598 $770,105 $770,105

Last Revision Date: 01/07/2009
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financing, scheduling, bidding & querying or
analyzing geographic data.

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Seed Seed This project will replace the Seed 07/99 — 02/02  |Project completed. Moved to full production 2/15/02. $485,000 $523,522 $523,522
Department Information Department’s current hardware and DOS (Original End Date: |PPR Completed
System based applications with a windows based 12/01)
replacement environment to enhance business operations Project
and responsibilities. Completed
State Radio Tower upgrade [Phase Il of the Mobile Data Communication 07/01 - 06/03 The mobile data base stations have been received and both $260,892 $151,676 $151,676
for mobile data |project expands by 20 units the number of Project circuit and base station installation has been completed at
base stations.  |patrol vehicles equipped. This will require the Completed tower sites.
purchase and installation of mobile data
stations at 5 additional tower site expanding PPR Due
the service area of the MDT system.
Supreme Court [Document Analysis and implementation of an integrated 07/01-? Project on hold. (need Scope revision) $731,442 731442
Imaging case management system and document Project On hold
imaging. Project study included in contracted
project analysis in the integrated case
Supreme Court |Video With the reduction in the number of 07/99 - 06/01  |The project for this biennium has been completed. $568,213 $101,545 $101,545
Conferencing judgeships, an alternative for judges traveling Project The video system from Moron County will be moved to
to every county in the state is the installation Completed Stutsman County in the 01-03 biennium.
of video conferencing. This allows litigants A complete business case analysis to be prepared.
and witnesses to appear via video
conferencing from sites remote to where the
judge is located.
Supreme Court [Systems Based on an analysis completed in the 97-99 07/99 - 12/03  |The project has been completed, ahead of schedule and $686,287 $543,777 $534,777
Integration biennium, this project is to implement (Original end under budget.
solutions that allow for better data sharing date — 06-03)
within court systems, better data sharing Complete
between court systems and other government
entities, and better data sharing of court
systems with the public.
Dept. of RIMS - Roadway|Upgrade of current batch based RIMS system| 07/97 - 06/01  [This project completed and moved to maintenance mode. $917,216 $769,646 $769,646
Transportation  [Information to provide on-line access to information on Project
(DOT) Management past, current & future construction projects Completed
System and plans. This information includes

Last Revision Date: 01/07/2009
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
DOT VRTS - Vehicle [New motor vehicle registration system 06/96 - 07/01 Project completed $3,360,774 $3,429,341 $3,429,341
Registration & Project
Title System Completed
DOT AKTS (Auto Replacement of the current automated drivers 07/01-02/02 Project completed in February and in production. Was not $450,000 $316,056 $316,056
Knowledge Test [license testing system. The current Project listed as completed on the March 2002 large project summary.
System) automated testing equipment (JUNO) is 9 Completed
years old and it is becoming increasingly 02/2002
difficult to maintain the hardware and
software. There are continued failures of the
system throughout the State. Purchasing or
leasing a new testing system provides for the
migration to a Windows environment, and an
upgrade of all hardware.
DOT GPS Tower Conversion of the decommissioned USAF 01/02 - 06/02 Project complete. Tower went live on August 16, 2002. $420,000 $420,000 $420,000
GWEN (Ground Wave Emergency Network) | Project Complete |Post Project Review is now due.
site to NDGPS (Nationwide Differential GPS)
site, to provide differential correction for GPS
in order to increase the accuracy.
DOT Radio Tower -  |Replace present West Fargo 300" tower with 01/02 - 06/02 Project complete. $260,000 $256,417 $256,417
West Fargo 400" tower. New tower will have a larger Project Complete [The June 2002 report stated this tower was operational in May (Original
coverage area eliminating the need to update 2002. The project was held open to completed some budget:
the Finley tower with Mobile Data stations. miscellaneous items, which did not affect tower operations $256,298)
The original tower was built in 1961. A and were completed using internal staff and outside vendors.
housing development has recently been built During the analysis phase the project was given an authorized
in close proximity to the tower. For safety budget of $269,000. The $256,298 previously reported was
reasons the DOT decided to remove the the cost estimate not the budget.
tower and build a new tower at an alternate Post Project Review is now due.

Last Revision Date: 01/07/2009
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Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
DOT Document Establish an Electronic Document 07/01-06/03 All project tasks are completed. Post project review is under $659,765 $313,162 $313,162
Management Management System (EDMS) for the Phase 1 development.
Department of Transportation that would allow Complete
files, created both internally and externally, to
be electronically stored, indexed, and
retrieved. The system will include document
imaging capabilities. Naming conventions and
retention schedules are also a part of the
project's scope. The document management
system will be implemented in the Drivers
DOT CARS - Replacement of the present CARS system. 07/99 - 06/03  |All project tasks are completed. Post project review is under $662,653 $650,140 $650,140
Construction This is a DOS based system developed in Complete development.
Automated 1985 which provides status information and
Record System |generates payment information on highway
construction projects. It requires an enormous
amount of redundant data entry and has not
kept abreast with the changes in technology.
The old technology makes the current CARS
applications difficult to maintain. The current
applications also have a number of limitations
DOT CADD Additional CADD workstations and software 07/01-06/03 All project tasks are completed. Post project review is under $349,840 $349,840 $349,840
Engineering are required to support the increase in Complete development.
Tools construction projects. The additional
workstations will be used by engineers in the
district offices. There are presently about 100
design engineers using the CADD systems.
These design tools are required to enhance
the project design process and to improve the
quality of the final design. Some of these are
stand alone packages, and some are add-ins
to existing CADD tools being used.
Dept of Electronic Crash |This project enables the electronic collection 06/03 - 12/04 Pilot implementation with Mandan & Bismarck PD, Morton $261,834 $240,777 $240,777
Transportation |Reporting of motor vehicle crash data at the crash Completed Sheriff's and Highway Patrol has completed successfully,
System location and electronic transmission of data automating 30% of all statewide crash reporting. Additional
(ECRS) directly to a central database. entities will be coming online during next 6 months and a Post
Project report will be compiled in the Fall after more cost
savings data is available.
Dept of EDMS I This project continues the establishment of an 07/03 - 06/05  |This project was reported to be completed on schedule and $1,079,390] $812,434 $812,434
Transportation |Electronic EDMS for the DOT that allows files, created Phase 2 under budget. The project completed its original scope,
Document both internally and externally, to be Complete however additional scope was added during the course of the
Management electronically stored, indexed, and retrieved. project that was later deemed to be more appropriately
System - Phase |System and scope also includes document handled as post-project maintenance.
2 imaging, naming conventions and retention
Dept of 2D-3D Ortho- Project will give highway designers the ability 07/04 - 06/05  |This project has been completed on time and under budget. $255,790 $189,946 $189,946
Transportation  [photogrammetry |to view and work with orthophotography using Complete The software was installed and staff were trained during the
AN and 20 cafn tonle Th, inot ol a P bnalacn: bius that vl be bald
Dept of Construction Phase 2 - This project enhances the existing 09/04 - 06/05  |This project scope was reduced from a full implementation to $326,117 $15,680 $15,680
Transportation  [Automated CARS system by allowing project managers Complete a pilot project. It was deemed necessary to determine that the
Record System |and inspectors to record construction activity correct tools were being used in the field and to verify that the
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Transportation

web application, integrating GIS data. This
will allow the DOT to incorporate spatial data
with the image data. In addition, the outcome
of the project increases accessibility to the
application by out stationed DOT staff.

Completed

under budget.

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Dept of CVISN This project expedites freight movement by 07/01 - 03/06 |The project is on time and within budget. The International $1,367,249 $1,249,834] $1,249,834
Transportation |(Commercial letting legal carriers bypass scales, require Revised: 06/05 |Registration Plan was deployed on February 1, 2006 and the
Vehicle fewer inspections, and license vehicles faster | Original End Date: |project has entered maintenance mode. The CVISN Project is
Information electronically. It also helps concentrate 12/05 considered officially closed with the exception of the post
Systems and enforcement activities by providing current & Complete project report scheduled for June or July, 2006. This project
Networks) consistent information. is considered to be complete within the overall schedule
variance threshhold and the total project is under budget.
07/05-03/06 $195,300 $300,170 $300,170
Revised: 06/05
Original End Date:
12/05
Complete
07/03-06/05 $845,949 $749,047 $749,047
Complete
07/01-06/03 $326,000! $200,617 $200,617
Complete
Department of  [Priority Systems [This project intends to rewrite the existing 05/06 - 06/07  |This project is reported to be complete nearly four weeks $290,525| $ 270,607 $ 270,607
Transportation |Rewrite priority system, integrate additional agency Completed ahead of schedule and approximately $20,000 below the (Rev. 12/06 1st
and federal requirements, and improve revised budget (only slightly higher than the original estimated Revision
efficiencies by the elimination of shadow and budget). The project utilized proper project management and $280,525
legacy systems. The product of the project invoked change management when necessary. Rev. 08/06
allows the agency to identify, prioritize, and Original =
budget for construction projects across the $255,525)
state.
Department of [GIS Image Log [This project migrates the DOT Image Log to a 10/06 - 05/07 | The project completed slightly over schedule and slightly $ 229,200( $ 212,300( $ 212,300
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solution will also provide web-based access
to class information, registration, individual
training records, and other training
administrative functions as well as maintain
records and exchange data with other
systems in use at WSI including the Video
Resource Library.

12/06) Complete

lessons learned. The 1.2 M sub-project identified in the last
report has been deemed not to be a project as it consists
solely of software purchases over an extended period of time.
Therefore, this project is considered to be complete.

Agency Project Project Description Project Project Status Budget
Name Duration
Project Actual to | Est. cost at
budget date completion
Department of [Time and Labor [This project will replace the paper-based time 05/07 - 12/07  |This project has completed the scope of work and $321, 312 $321,312 $321,312
Transportation collection process with a web-based, self- Completed implemented the software on time and on budget. (Rev. 12/07
serve time and labor solution that will be Original =
available to all DOT staff regardless of $318,118)
physical location. The product of the project
will have enterprise capabilities and may be
adopted by other state agencies as needs are
identified.
Workforce Enterprise WS intends to purchase a suite of 02/05-07/05 This project is complete. The budget was increased by $508,885 $538,195 $538,195
Safety & Application Compuware products for enterprise Complete $29,310.00 and the schedule was delayed by one week. Both
Insurance Development application development. In addition to the were adjusted using sound project management change
and Training initial purchase, the scope of the project will control and the project completed within appropriate cost and
include the provision of training and schedule variances.
mentoring (by Compuware staff) to equip WSI
IT staff with the skills necessary to use the
Compuware suite of products to
independently produce high-quality enterprise
applications.
Workforce Information WSI's existing workers’ compensation system 07/06 - 07/07  |This phase of the project has been completed under budget, $269,500 $ 237,979| $ 237,979
Safety and Technology is used for processing and administering Completed yet slightly ahead of the schedule variance threshold. The (Rev. 03/07
Insurance Transformation |approximately 20,000 policies and $85 million schedule variance was solely due to a contractual issue. And, Original
Program (ITTP) -|in annual claims. Due to the age and to delay the contract was in the best interest of the project, $341,000)
Phase | decreasing efficiency of the system, WSl is even though it resulted in a schedule overage. WSI will
seeking to purchase and configure a COTS present the issue to the SITAC in November 2007.
system.
Workforce Learning This project will produce a LMS solution that 08/06 - 03/07  |This project has been scheduled to present before the SITAC | $ 400,000 $ 338,125 $ 400,000
Safety and Management facilitates learner access to all e-learning (Rev. 12/06 in July 2007 due to exceeding schedule variance in December
Insurance System (LMS) |content by WSI's external customers. The Original End Date: |2006. As the project is complete, the report will be based on

Last Revision Date: 01/07/2009

Page 23 of 23




	Detailed List - By Agency

